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

Mr Andrew Leach 
SSE Renewables 
1 Waterloo Street 
Glasgow 
G2 6AY 

28 October 2024 

Dear Mr Leach 

Thank you for your letter dated 15 August 2024 seeking an extension to the date of 
commencement of the development of the consent for the Tangy IV Wind Farm from 5 
years to 9 years. 

As you are aware, the consent for the Tangy IV Wind Farm development was granted on 
20 December 2019 by the Scottish Ministers and states at condition 1 of Part One: 

(1) Development shall be commenced no later than 5 years from the date of this
consent, or in substitution such period as the Scottish Ministers may hereafter
direct in writing.

(2) Written confirmation of the intended date of Commencement of Development
shall be provided to both the Planning Authority and the Scottish Ministers as
soon as is practicable after deciding on such a date.

Reason: To avoid uncertainty and ensure that consent is implemented within a 
reasonable period, and to allow the Planning Authority and the Scottish Ministers to 
monitor compliance with obligations attached to this consent and deemed planning 
permission as appropriate. 

Notification 

The Scottish Ministers notified SEPA, NatureScot, Historic Environment Scotland (HES) 
and Argyll and Bute Council advising of the request for an extension and inviting 
comments.  

SEPA, HES and NatureScot responded with no objection to the proposed extension of 
time.  
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Argyll and Bute Council did not provide comments. The Scottish Ministers remain 
satisfied however that all appropriate safeguards relating to their interests are addressed 
in planning conditions which they will discharge, monitor and enforce.   
 
The Scottish Ministers Considerations 
 
The Scottish Ministers are satisfied that the consented development is supported by 
policy, primarily in that it makes a noteworthy contribution towards meeting greenhouse 
gas emission and renewable electricity targets. 
 
The Scottish Ministers have considered your request and are content to afford the 
additional time period of 4 years, for the commencement date of the section 36 consent, 
to enable this project to be fully realised. 
 
The Scottish Ministers therefore direct that for the purposes of condition 1(1) of the 
Tangy IV Wind Farm section 36 consent, commencement of development must be no 
later than 9 years from the date of the grant of the section 36 consent. 
 
The Scottish Ministers grant your request for an extension to the commencement of 
development date of the section 36 consent for the Tangy IV Wind Farm development 
described in the decision letter dated 20 December 2019. The section 36 consent 
Commencement of the Development must be no later than 20 December 2028. 
 
In terms of condition 1(1), if Commencement of the Development does not occur within 
the 9 year period ending 20 December 2028 the application site must (unless otherwise 
agreed in writing by the Scottish Ministers), within 6 months of the expiry of that period, be 
fully reinstated by the Company to the specification and satisfaction of the Scottish 
Ministers, in consultation with the Planning Authority. 
 

Yours sincerely, 

Carolyne Paton  

Carolyne Paton 
A member of the staff of the Scottish Government 
 


